





ID	% Complete	Task Name	Duration	Start	Finish	Timeline (2014)																																			
						January 2014							February 2014							March 2014							April 2014							May 2014							June 2014
						51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26								
1012	49%	Point 5	426 days?	01/03/13	14/11/14																																				
1029	52%	Tunnel	388 days?	01/03/13	23/09/14																																				
1040	40%	Sector 45	387 days?	04/03/13	23/09/14																																				
1067	36%	A6L5	338 days?	12/03/13	23/07/14																																				
1075	0%	New XRPT - XRPT3.6L5.B2 available on surface	2.6 wks	22/04/14	09/05/14																																				
1077	0%	New XRPT - XRPT4.6L5.B2 available on surface	3 wks	05/05/14	23/05/14																																				
1081	0%	XRPT1.6L5.B2 available on surface	3 wks	19/05/14	06/06/14																																				
1083	0%	XRPT2.6L5.B2 available on surface	3 wks	02/06/14	20/06/14																																				
1102	37%	B4L5	304 days?	22/04/13	14/07/14																																				
1111	0%	TCTP.4L5.B1 available on surface	2.4 wks	22/05/14	06/06/14																																				
1113	0%	TCTP.4L5.B1 available on surface	2.4 wks	22/05/14	06/06/14																																				
1176	60%	Sector 56	346 days?	07/03/13	30/07/14																																				
1232	36%	B4R5	304 days?	22/04/13	14/07/14																																				
1241	0%	TCTP.4R5.B2 available on surface	2.4 wks	22/05/14	06/06/14																																				
1243	0%	TCTP.4R5.B2 available on surface	2.5 wks	22/05/14	09/06/14																																				
1266	38%	A6R5	323 days?	12/03/13	02/07/14																																				
1274	0%	New XRPT - XRPT_6R5.B1 available on surface	2.8 wks	31/03/14	17/04/14																																				
1276	0%	New XRPT - XRPT_6R5.B1 available on surface	2.4 wks	14/04/14	02/05/14																																				
1280	0%	XRPT1.6R5.B1 available on surface	2.8 wks	28/04/14	16/05/14																																				
1282	0%	XRPT2.6R5.B1 available on surface	3 wks	12/05/14	30/05/14																																				
1308	62%	Point 6	431 days?	22/02/13	14/11/14																																				
1365	61%	Tunnel	294 days?	01/03/13	13/05/14																																				
1407	77%	A4L6	238 days?	11/03/13	27/02/14																																				
1450	0%	TCSF available on surface	3 wks	16/12/13	17/01/14																																				
1481	87%	A4R6	248 days?	11/03/13	13/03/14																																				
1518	0%	TCDQ Spare available on surface																																							
1525	0%	TCSF available on surface	3 wks	16/12/13	17/01/14																																				
1557	29%	Point 7	392 days?	01/03/13	29/09/14																																				
1582	31%	Tunnel	288 days?	01/03/13	05/05/14																																				
1618	25%	A6L7	171 days	29/07/13	08/04/14																																				
1623	0%	TCP.B6L7.B1 available on surface	3 wks	02/12/13	20/12/13																																				
1638	9%	B5L7	172 days?	22/07/13	02/04/14																																				
1641	0%	UA9 available on surface	3 wks	03/02/14	21/02/14																																				
1659	0%	A4L7	38 days?	13/01/14	05/03/14																																				
1661	0%	UA9 available on surface	3 wks	13/01/14	31/01/14																																				
1751	16%	A6R7	142 days?	05/08/13	05/03/14																																				
1779	0%	TCP.D6R7.B1 available on surface	3 wks	02/12/13	20/12/13																																				
1815	48%	Point 8	401.5 days?	27/02/13	09/10/14																																				
1857	50%	Tunnel	401.5 days?	27/02/13	09/10/14																																				
1866	42%	Sector 78	294 days?	11/03/13	21/05/14																																				
1901	1%	A4L8	105 days	23/10/13	01/04/14																																				
1904	0%	TCTP.4L8.B1 available on surface	3 wks	10/02/14	28/02/14																																				
1906	0%	TCTP.4L8 available on surface	2.4 wks	13/02/14	28/02/14																																				
1938	53%	Sector 81	399.5 days?	01/03/13	09/10/14																																				
1973	10%	B4R8 (ex-A4R8)	261 days	02/04/13	23/04/14																																				
1977	0%	TDI.4R8 available on surface	4 wks	17/02/14	14/03/14																																				
1986	5%	C4R8 (ex-A4R8)	262 days	02/04/13	24/04/14																																				
1990	0%	BTVST.A4R8 available on surface	3 wks	06/01/14	24/01/14																																				
1996	0%	TCTP.4R8.B2 available on surface	3 wks	24/02/14	14/03/14																																				
1998	0%	TCTP.4R8 available on surface	3 wks	24/02/14	14/03/14																																				