
ID Location Task Name Duration Start Finish

0 IC consolidation 610 days? 19/11/12 05/05/15

1 arc 56 sector 56 610 days? 19/11/12 05/05/15

121 arc 56 BLM & nQPS 125 days 16/12/13 27/06/14

122 arc 56  BLM and cable trays re‐installation 10 days 20/01/14 31/01/14

123 arc 56 Walkway removal 3 days 15/01/14 17/01/14

124 arc 56 Walkway reinstallation 3 days 17/02/14 19/02/14

136 arc 67 Sector 67 409 days? 19/11/12 25/07/14

249 arc 67 BLM & nQPS 104.5 days 06/01/14 05/06/14

250 arc 67  BLM and cable trays re‐installation 10 days 06/01/14 17/01/14

251 arc 67 Walkway removal 3 days 06/01/14 08/01/14

252 arc 67 Walkway reinstallation 3 days 03/02/14 05/02/14

267 arc 78 sector 78 476 days 18/02/13 14/01/15

418 arc 78 BLM & nQPS 112 days 03/03/14 12/08/14

419 arc 78  BLM and cable trays re‐installation 10 days 08/07/14 21/07/14

420 arc 78 Walkway removal 3 days 03/07/14 07/07/14

421 arc 78 Walkway reinstallation 3 days 22/07/14 24/07/14

430 arc 81 Sector 81 417 days 18/02/13 23/10/14

577 arc 81 BLM & nQPS 72 days 03/02/14 16/05/14

578 arc 81  BLM and cable trays re‐installation 10 days 03/04/14 16/04/14

579 arc 81 Walkway removal 3 days 31/03/14 02/04/14

580 arc 81 Walkway reinstallation 3 days 17/04/14 23/04/14

589 arc 12 Sector 12 374 days? 21/02/13 27/08/14

747 arc 12 BLM & nQPS 217 days 19/08/13 09/07/14

748 arc 12  BLM and cable trays re‐installation 10 days 28/05/14 12/06/14

749 arc 12 Walkway removal 3 days 23/05/14 27/05/14

750 arc 12 Walkway reinstallation 3 days 13/06/14 17/06/14

759 arc 23 Sector 23 449 days? 26/11/12 29/09/14

908 arc 23 BLM & nQPS 223 days 02/09/13 31/07/14

909 arc 23  BLM and cable trays re‐installation 10 days 26/06/14 09/07/14

910 arc 23 Walkway removal 3 days 23/06/14 25/06/14

911 arc 23 Walkway reinstallation 3 days 10/07/14 14/07/14

920 arc 34 Sector 34 511 days 19/11/12 17/12/14

1081 arc 34 BLM & nQPS 126 days 10/03/14 08/09/14

1082 arc 34  BLM and cable trays re‐installation 10 days 04/08/14 15/08/14

1083 arc 34 Walkway removal 3 days 30/07/14 01/08/14

1084 arc 34 Walkway reinstallation 3 days 18/08/14 20/08/14

1093 arc 45 Sector 45 491 days 01/01/13 24/12/14

1239 arc 45 BLM & nQPS 89 days 19/05/14 23/09/14

1240 arc 45  BLM and cable trays re‐installation 10 days 18/08/14 29/08/14

1241 arc 45 Walkway removal 3 days 13/08/14 15/08/14

1242 arc 45 Walkway reinstallation 3 days 01/09/14 03/09/14

27/06

20/01 BLM and cable trays re‐installation

15/01 Walkway removal

17/02 Walkway reinstallation

25/07

06/01  BLM and cable trays re‐installation

06/01 Walkway removal

03/02 Walkway reinstallation

03/03 12/08

08/07  BLM and cable trays re‐installation

03/07 Walkway removal

22/07 Walkway reinstallation

03/02 16/05

03/04 BLM and cable trays re‐installation

31/03 Walkway removal

17/04 Walkway reinstallation

27/08

09/07

28/05 BLM and cable trays re‐installation

23/05 Walkway removal

13/06 Walkway reinstallation

31/07

26/06  BLM and cable trays re‐installation

23/06 Walkway removal

10/07 Walkway reinstallation

10/03 08/09

04/08 BLM and cable trays re‐installation

30/07 Walkway removal

18/08 Walkway reinstallation

19/05

18/08 BLM and cable trays re‐installation

13/08 Walkway removal

01/09 Walkway reinstallation
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