
ID Location Task Name Duration Start Finish

0 IC consolidation 588.5 days? 19/11/12 06/04/15

1 arc 56 sector 56 588.5 days? 19/11/12 06/04/15

10 arc 56, LSS5R Cablofil and cable pulling ‐ de Q7 à Q10 8 days 20/01/14 29/01/14

11 arc 56, LSS6L Cablofil and cable pulling ‐ de Q7 à Q10 8 days 12/05/14 22/05/14

120 arc 56 BLM new cables installation Q12 to Q12 3 wks 08/10/13 28/10/13

121 arc 56 BLM & nQPS 125 days 16/12/13 27/06/14

122 arc 56  BLM and cable trays re‐installation 10 days 20/01/14 31/01/14

123 arc 56 Walkway removal 3 days 15/01/14 17/01/14

124 arc 56 Walkway reinstallation 3 days 17/02/14 19/02/14

125 arc 56  BLM sources tests (nights) 9 days 17/06/14 27/06/14

126 arc 56 DYPB reinstallation 1.5 wks 20/05/14 30/05/14

127 arc 56 UPS consolidation 8 wks 16/12/13 21/02/14

128 arc 56 Worldfip available 1 day 03/06/14 03/06/14

129 arc 56 DYPB reconnection 1 wk 02/06/14 06/06/14

130 arc 56 QPS et nQPS validation 1 wk 10/06/14 16/06/14

131 arc 56 Cool down can start 0 days 16/06/14 16/06/14

134 arc 67 Sector 67 409 days? 19/11/12 26/07/14

142 arc 67, LSS6R Cablofil and cable pulling ‐ de Q7 à Q10 8 days 08/01/14 17/01/14

246 arc 67 BLM new cables installation Q12 to Q12 3 wks 29/10/13 18/11/13

247 arc 67 BLM & nQPS 104.5 days 06/01/14 05/06/14

248 arc 67  BLM and cable trays re‐installation 10 days 06/01/14 17/01/14

249 arc 67 Walkway removal 3 days 06/01/14 08/01/14

250 arc 67 Walkway reinstallation 3 days 03/02/14 05/02/14

251 arc 67  BLM sources tests (nights) 9 days 08/05/14 20/05/14

252 arc 67 DYPB reinstallation 1.6 wks 01/04/14 10/04/14

253 arc 67 UPS consolidation 8 wks 17/02/14 11/04/14

254 arc 67 Worldfip available 1 day 14/04/14 14/04/14

255 arc 67 DYPB reconnection 1 wk 15/04/14 23/04/14

256 arc 67 QPS et nQPS validation 1 wk 24/04/14 30/04/14

257 arc 67 Cool down can start 0 days 30/04/14 30/04/14

265 arc 78 sector 78 398 days 18/02/13 26/09/14

299 arc 78, LSS8L Cablofil and cable pulling ‐ de Q7 à Q10 8 days 30/01/14 10/02/14

412 arc 78 BLM new cables installation Q12 to Q12 3 wks 19/11/13 09/12/13

413 arc 78 BLM & nQPS 64 days 03/03/14 04/06/14

414 arc 78  BLM and cable trays re‐installation 10 days 13/03/14 26/03/14

415 arc 78 Walkway removal 3 days 10/03/14 12/03/14

416 arc 78 Walkway reinstallation 3 days 27/03/14 31/03/14

417 arc 78  BLM sources tests (nights) 9 days 22/05/14 04/06/14

418 arc 78 DYPB reinstallation 1.5 wks 14/04/14 25/04/14

419 arc 78 UPS consolidation 8 wks 03/03/14 29/04/14

420 arc 78 Worldfip available 1 day 28/04/14 28/04/14

421 arc 78 DYPB reconnection 1 wk 02/05/14 08/05/14

422 arc 78 QPS et nQPS validation 1 wk 09/05/14 15/05/14

423 arc 78 Cool down can start 0 days 15/05/14 15/05/14

425 arc 81 Sector 81 417 days 18/02/13 23/10/14

438 arc 81, LSS8R Cablofil and cable pulling ‐ de Q7 à Q10 8 days 10/04/14 24/04/14

439 arc 81, LSS1L Cablofil and cable pulling ‐ de Q7 à Q10 8 days 22/04/14 05/05/14

572 arc 81 BLM new cables installation Q12 to Q12 3 wks 10/12/13 13/01/14

573 arc 81 BLM & nQPS 85 days 03/02/14 05/06/14

574 arc 81  BLM and cable trays re‐installation 10 days 24/04/14 08/05/14

575 arc 81 Walkway removal 3 days 17/04/14 23/04/14

576 arc 81 Walkway reinstallation 3 days 09/05/14 13/05/14

577 arc 81  BLM sources tests (nights) 9 days 23/05/14 05/06/14

578 arc 81 DYPB reinstallation 1.5 wks 11/03/14 20/03/14

579 arc 81 UPS consolidation 8 wks 03/02/14 28/03/14

580 arc 81 Worldfip available 1 day 31/03/14 31/03/14

581 arc 81 DYPB reconnection 1 wk 09/05/14 15/05/14

582 arc 81 QPS et nQPS validation 1 wk 16/05/14 22/05/14

583 arc 81 Cool down can start 0 days 22/05/14 22/05/14

585 arc 12 Sector 12 374 days? 21/02/13 27/08/14

638 arc 12, LSS1R Cablofil and cable pulling ‐ de Q7 à Q10 8 days 22/05/14 04/06/14

639 arc 12, LSS2L Cablofil and cable pulling ‐ de Q7 à Q10 8 days 02/06/14 13/06/14

743 arc 12 BLM & nQPS 211 days 19/08/13 01/07/14

744 arc 12  BLM and cable trays re‐installation 10 days 20/05/14 03/06/14

745 arc 12 Walkway removal 3 days 15/05/14 19/05/14

746 arc 12 Walkway reinstallation 3 days 04/06/14 06/06/14

747 arc 12  BLM sources tests (nights) 9 days 19/06/14 01/07/14

748 arc 12 DYPB reinstallation 1.5 wks 25/04/14 07/05/14

749 arc 12 UPS consolidation 8 wks 19/08/13 14/10/13

750 arc 12 Worldfip available 1 day 20/02/14 20/02/14

751 arc 12 DYPB reconnection 1 wk 04/06/14 11/06/14

752 arc 12 QPS et nQPS validation 1 wk 12/06/14 18/06/14

753 arc 12 Cool down can start 0 days 18/06/14 18/06/14

755 arc 23 Sector 23 449 days? 26/11/12 29/09/14

793 arc 23, LSS2R Cablofil and cable pulling ‐ de Q7 à Q10 8 days 13/06/14 25/06/14

904 arc 23 BLM & nQPS 211 days 02/09/13 15/07/14

905 arc 23  BLM and cable trays re‐installation 10 days 28/05/14 12/06/14

906 arc 23 Walkway removal 3 days 23/05/14 27/05/14

907 arc 23 Walkway reinstallation 3 days 13/06/14 17/06/14

908 arc 23  BLM sources tests (nights) 9 days 03/07/14 15/07/14

909 arc 23 DYPB reinstallation 1.5 wks 08/05/14 19/05/14

910 arc 23 UPS consolidation 8 wks 02/09/13 28/10/13

911 arc 23 Worldfip available 1 day 28/02/14 28/02/14

912 arc 23 DYPB reconnection 1 wk 19/06/14 25/06/14

913 arc 23 QPS et nQPS validation 1 wk 26/06/14 02/07/14

914 arc 23 Cool down can start 0 days 02/07/14 02/07/14

916 arc 34 Sector 34 474 days 19/11/12 27/10/14

959 arc 34, LSS4L Cablofil and cable pulling ‐ de Q7 à Q10 8 days 25/06/14 07/07/14

1076 arc 34 BLM new cables installation Q12 to Q12 3 wks 26/08/13 16/09/13

1077 arc 34 BLM & nQPS 97 days 10/03/14 29/07/14

1078 arc 34  BLM and cable trays re‐installation 10 days 10/06/14 23/06/14

1079 arc 34 Walkway removal 3 days 04/06/14 06/06/14

1080 arc 34 Walkway reinstallation 3 days 24/06/14 26/06/14

1081 arc 34  BLM sources tests (nights) 9 days 17/07/14 29/07/14

1082 arc 34 DYPB reinstallation 1.5 wks 12/06/14 23/06/14

1083 arc 34 UPS consolidation 8 wks 28/04/14 25/06/14

1084 arc 34 Worldfip available 1 day 10/03/14 10/03/14

1085 arc 34 DYPB reconnection 1 wk 24/06/14 30/06/14

1086 arc 34 QPS et nQPS validation 1 wk 01/07/14 07/07/14

1087 arc 34 Cool down can start 0 days 07/07/14 07/07/14

1089 arc 45 Sector 45 459 days 16/02/13 22/12/14

1120 arc 45, LSS4R Cablofil and cable pulling ‐ de Q7 à Q10 8 days 24/07/14 05/08/14

1121 arc 45, LSS5L Cablofil and cable pulling ‐ de Q7 à Q10 8 days 01/08/14 13/08/14

1234 arc 45 BLM new cables installation Q12 to Q12 3 wks 17/09/13 07/10/13

1235 arc 45 BLM & nQPS 71 days 19/05/14 27/08/14

1236 arc 45  BLM and cable trays re‐installation 10 days 22/07/14 04/08/14

1237 arc 45 Walkway removal 3 days 17/07/14 21/07/14

1238 arc 45 Walkway reinstallation 3 days 05/08/14 07/08/14

1239 arc 45  BLM sources tests (nights) 9 days 15/08/14 27/08/14

1240 arc 45 DYPB reinstallation 1.5 wks 22/07/14 31/07/14

1241 arc 45 UPS consolidation 8 wks 19/05/14 15/07/14

1242 arc 45 Worldfip available 1 day 14/07/14 14/07/14

1243 arc 45 DYPB reconnection 1 wk 01/08/14 07/08/14

1244 arc 45 QPS et nQPS validation 1 wk 08/08/14 14/08/14

1245 arc 45 Cool down can start 0 days 14/08/14 14/08/14

20/01 Cablofil and cable pulling ‐ de Q7 à Q10

12/05 Cablofil and cable pulling ‐ de Q7 à Q10

16/12 27/06

20/01  BLM and cable trays re‐installation

15/01 Walkway removal

17/02 Walkway reinstallation

17/06  BLM sources tests (nights)

20/05 DYPB reinstallation

16/12 UPS consolidation

03/06 Worldfip available

02/06 DYPB reconnection

10/06 QPS et nQPS validation

16/06

26/07

08/01 Cablofil and cable pulling ‐ de Q7 à Q10

tion Q12 to Q12

06/01  BLM and cable trays re‐installation

06/01 Walkway removal

03/02 Walkway reinstallation

08/05 BLM sources tests (nights)

01/04 DYPB reinstallation

17/02 UPS consolidation

14/04 Worldfip available

15/04 DYPB reconnection

24/04 QPS et nQPS validation

30/04

30/01 Cablofil and cable pulling ‐ de Q7 à Q10

BLM new cables installation Q12 to Q12

03/03 04/06

13/03 BLM and cable trays re‐installation

10/03 Walkway removal

27/03 Walkway reinstallation

22/05 BLM sources tests (nights)

14/04 DYPB reinstallation

03/03 UPS consolidation

28/04 Worldfip available

02/05 DYPB reconnection

09/05 QPS et nQPS validation

15/05

10/04 Cablofil and cable pulling ‐ de Q7 à Q10

22/04 Cablofil and cable pulling ‐ de Q7 à Q10

10/12 BLM new cables installation Q12 to Q12

03/02 05/06

24/04 BLM and cable trays re‐installation

17/04 Walkway removal

09/05 Walkway reinstallation

23/05 BLM sources tests (nights)

11/03 DYPB reinstallation

03/02 UPS consolidation

31/03 Worldfip available

09/05 DYPB reconnection

16/05 QPS et nQPS validation

22/05

27/08

22/05 Cablofil and cable pulling ‐ de Q7 à Q10

02/06 Cablofil and cable pulling ‐ de Q7 à Q10

01/07

20/05 BLM and cable trays re‐installation

15/05 Walkway removal

04/06 Walkway reinstallation

19/06  BLM sources tests (nights)

25/04 DYPB reinstallation

20/02 Worldfip available

04/06 DYPB reconnection

12/06 QPS et nQPS validation

18/06

13/06 Cablofil and cable pulling ‐ de Q7 à Q10

15/07

28/05  BLM and cable trays re‐installation

23/05 Walkway removal

13/06 Walkway reinstallation

03/07  BLM sources tests (nights)

08/05 DYPB reinstallation

28/02 Worldfip available

19/06 DYPB reconnection

26/06 QPS et nQPS validation

02/07

25/06 Cablofil and cable pulling ‐ de Q7 à Q10

10/03 29/07

10/06  BLM and cable trays re‐installation

04/06 Walkway removal

24/06 Walkway reinstallation

17/07 BLM sources tests (nights)

12/06 DYPB reinstallation

28/04 UPS consolidation

10/03 Worldfip available

24/06 DYPB reconnection

01/07 QPS et nQPS validation

07/07

24/07 Cablofil and cable pulling ‐ de Q7 à Q10

01/08 Cablofil and cable pulling ‐ de Q7 à Q10

19/05 27/08

22/07 BLM and cable trays re‐installation

17/07 Walkway removal

05/08 Walkway reinstallation

15/08 BLM sources tests (nights)

22/07 DYPB reinstallation

19/05 UPS consolidation

14/07 Worldfip available

01/08 DYPB reconnection

08/08 QPS et nQPS validation

14/08

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
49 50 51 52 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38

December 2013 January 2014 February 2014 March 2014 April 2014 May 2014 June 2014 July 2014 August 2014 September 2014

PHISICS OUT 16.02.2012

Page 1 LS1 splices consolidation
Rev12 ‐ 11.03.2013
EN‐MEF‐OSS‐MB


