
ID Location Task Name Duration Start Finish

0 IC consolidation 498 days? 19/11/12 08:00 29/11/14 17:00

1 arc 56 sector 56 498 days? 19/11/12 08:00 29/11/14 17:00

10 arc 56, LSS5R Cablofil and cable pulling ‐ de Q7 à 
Q10

8 days 20/01/14 08:00 29/01/14 17:00

11 arc 56, LSS6L Cablofil and cable pulling ‐ de Q7 à 
Q10

8 days 11/04/14 13:00 25/04/14 12:00

126 arc 56 BLM & nQPS 141 days 16/12/13 08:00 21/07/14 17:00

127 arc 56  BLM and cable trays re‐installation15 days 20/01/14 08:00 07/02/14 17:00

128 arc 56 Walkway removal 3 days 15/01/14 08:00 17/01/14 17:00

129 arc 56 Walkway reinstallation 3 days 17/02/14 08:00 19/02/14 17:00

130 arc 56 Cleaning 1 wk 13/05/14 13:00 20/05/14 12:00

131 arc 56 DYPB reinstallation 1.5 wks 20/05/14 13:00 30/05/14 17:00

132 arc 56 UPS consolidation 8 wks 16/12/13 08:00 21/02/14 17:00

133 arc 56 Worldfip available 1 day 26/06/14 08:00 26/06/14 17:00

134 arc 56 DYPB reconnection 1 wk 08/07/14 08:00 14/07/14 17:00

135 arc 56 QPS et nQPS validation 1 wk 15/07/14 08:00 21/07/14 17:00

136 arc 56 Cool down can start 0 days 21/07/14 17:00 21/07/14 17:00

140 arc 67 Sector 67 356 days 14/02/13 08:00 25/07/14 17:00

148 arc 67, LSS6R Cablofil and cable pulling ‐ de Q7 à 
Q10

8 days 08/01/14 08:00 17/01/14 17:00

254 arc 67 BLM & nQPS 104.5 days 06/01/14 08:00 05/06/14 12:00

255 arc 67  BLM and cable trays re‐installation3 wks 13/01/14 08:00 31/01/14 17:00

256 arc 67 Walkway removal 3 days 08/01/14 08:00 10/01/14 17:00

257 arc 67 Walkway reinstallation 3 days 17/02/14 08:00 19/02/14 17:00

258 arc 67 Cleaning 1 wk 17/03/14 08:00 21/03/14 17:00

259 arc 67 DYPB reinstallation 1.6 wks 01/04/14 08:00 10/04/14 17:00

260 arc 67 UPS consolidation 8 wks 17/02/14 08:00 11/04/14 17:00

261 arc 67 Worldfip available 1 day 14/04/14 08:00 14/04/14 17:00

262 arc 67 DYPB reconnection 1 wk 16/04/14 08:00 24/04/14 17:00

263 arc 67 QPS et nQPS validation 1 wk 25/04/14 08:00 02/05/14 17:00

264 arc 67 Cool down can start 0 days 02/05/14 17:00 02/05/14 17:00

271 arc 78 sector 78 339 days 18/02/13 08:00 04/07/14 17:00

305 arc 78, LSS8L Cablofil and cable pulling ‐ de Q7 à 
Q10

8 days 24/02/14 08:00 05/03/14 17:00

422 arc 78 BLM & nQPS 73.5 days 19/02/14 08:00 06/06/14 12:00

423 arc 78  BLM and cable trays re‐installation3 wks 24/02/14 08:00 14/03/14 17:00

424 arc 78 Walkway removal 3 days 19/02/14 08:00 21/02/14 17:00

425 arc 78 Walkway reinstallation 3 days 17/03/14 08:00 19/03/14 17:00

426 arc 78 Cleaning 1 wk 07/04/14 13:00 14/04/14 12:00

427 arc 78 DYPB reinstallation 1.5 wks 14/04/14 13:00 25/04/14 17:00

428 arc 78 UPS consolidation 8 wks 03/03/14 08:00 29/04/14 17:00

429 arc 78 Worldfip available 1 day 28/04/14 08:00 28/04/14 17:00

430 arc 78 DYPB reconnection 1 wk 22/05/14 13:00 30/05/14 12:00

431 arc 78 QPS et nQPS validation 1 wk 30/05/14 13:00 06/06/14 12:00

432 arc 78 Cool down can start 0 days 06/06/14 12:00 06/06/14 12:00

434 arc 81 Sector 81 417 days 18/02/13 08:00 23/10/14 17:00

447 arc 81, LSS8R Cablofil and cable pulling ‐ de Q7 à 
Q10

8 days 24/03/14 13:00 03/04/14 12:00

448 arc 81, LSS1L Cablofil and cable pulling ‐ de Q7 à 
Q10

8 days 01/04/14 13:00 11/04/14 12:00

582 arc 81 BLM & nQPS 53 days 03/02/14 08:00 16/04/14 17:00

583 arc 81  BLM and cable trays re‐installation3 wks 11/03/14 13:00 01/04/14 12:00

584 arc 81 Walkway removal 3 days 06/03/14 13:00 11/03/14 12:00

585 arc 81 Walkway reinstallation 3 days 14/04/14 08:00 16/04/14 17:00

586 arc 81 Cleaning 1 wk 04/03/14 13:00 11/03/14 12:00

587 arc 81 DYPB reinstallation 1.5 wks 11/03/14 13:00 20/03/14 17:00

588 arc 81 UPS consolidation 8 wks 03/02/14 08:00 28/03/14 17:00

589 arc 81 Worldfip available 1 day 31/03/14 08:00 31/03/14 17:00

590 arc 81 DYPB reconnection 1 wk 01/04/14 13:00 08/04/14 12:00

591 arc 81 QPS et nQPS validation 1 wk 08/04/14 13:00 15/04/14 12:00

592 arc 81 Cool down can start 0 days 15/04/14 12:00 15/04/14 12:00

594 arc 12 Sector 12 306.5 days? 21/02/13 08:00 22/05/14 12:00

647 arc 12, LSS1R Cablofil and cable pulling ‐ de Q7 à 
Q10

8 days 25/04/14 13:00 08/05/14 12:00

20/01 Cablofil and cable pulling ‐ de Q7 à Q10

11/04 Cablofil and cable pulling ‐ de Q7 à Q10

21/07

20/01  BLM and cable trays re‐installation

15/01 Walkway removal

17/02 Walkway reinstallation

13/05 Cleaning

20/05 DYPB reinstallation

UPS consolidation

26/06 Worldfip available

08/07 DYPB reconnection

15/07 QPS et nQPS validation

21/07

25/07

08/01 Cablofil and cable pulling ‐ de Q7 à Q10

13/01  BLM and cable trays re‐installation

08/01 Walkway removal

17/02 Walkway reinstallation

17/03 Cleaning

01/04 DYPB reinstallation

17/02 UPS consolidation

14/04 Worldfip available

16/04 DYPB reconnection

25/04 QPS et nQPS validation

02/05

04/07

24/02 Cablofil and cable pulling ‐ de Q7 à Q10

19/02 06/06

24/02 BLM and cable trays re‐installation

19/02 Walkway removal

17/03 Walkway reinstallation

07/04 Cleaning

14/04 DYPB reinstallation

03/03 UPS consolidation

28/04 Worldfip available

22/05 DYPB reconnection

30/05 QPS et nQPS validation

06/06

24/03 Cablofil and cable pulling ‐ de Q7 à Q10

01/04 Cablofil and cable pulling ‐ de Q7 à Q10

03/02 16/04

11/03 BLM and cable trays re‐installation

06/03 Walkway removal

14/04 Walkway reinstallation

04/03 Cleaning

11/03 DYPB reinstallation

03/02 UPS consolidation

31/03 Worldfip available

01/04 DYPB reconnection

08/04 QPS et nQPS validation

15/04

22/05

25/04 Cablofil and cable pulling ‐ de Q7 à Q10
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ID Location Task Name Duration Start Finish

648 arc 12, LSS2L Cablofil and cable pulling ‐ de Q7 à 
Q10

8 days 06/05/14 13:00 16/05/14 12:00

752 arc 12 BLM & nQPS 184.5 days 19/08/13 08:00 22/05/14 12:00

753 arc 12  BLM and cable trays re‐installation3 wks 11/04/14 08:00 06/05/14 17:00

754 arc 12 Walkway removal 3 days 08/04/14 08:00 10/04/14 17:00

755 arc 12 Walkway reinstallation 3 days 07/05/14 08:00 09/05/14 17:00

756 arc 12 DYPB reinstallation 1.5 wks 28/04/14 08:00 08/05/14 12:00

757 arc 12 UPS consolidation 8 wks 19/08/13 08:00 14/10/13 17:00

758 arc 12 Worldfip available 1 day 20/02/14 08:00 20/02/14 17:00

759 arc 12 DYPB reconnection 1 wk 08/05/14 13:00 15/05/14 12:00

760 arc 12 QPS et nQPS validation 1 wk 15/05/14 13:00 22/05/14 12:00

761 arc 12 Cool down can start 0 days 22/05/14 12:00 22/05/14 12:00

763 arc 23 Sector 23 334.5 days 11/02/13 08:00 23/06/14 12:00

801 arc 23, LSS2R Cablofil and cable pulling ‐ de Q7 à 
Q10

8 days 16/05/14 13:00 28/05/14 12:00

912 arc 23 BLM & nQPS 194.5 days 02/09/13 08:00 23/06/14 12:00

913 arc 23  BLM and cable trays re‐installation3 wks 25/04/14 13:00 19/05/14 12:00

914 arc 23 Walkway removal 3 days 22/04/14 13:00 25/04/14 12:00

915 arc 23 Walkway reinstallation 3 days 19/05/14 13:00 22/05/14 12:00

916 arc 23 DYPB reinstallation 1.5 wks 08/05/14 13:00 19/05/14 17:00

917 arc 23 UPS consolidation 8 wks 02/09/13 08:00 28/10/13 17:00

918 arc 23 Worldfip available 1 day 28/02/14 08:00 28/02/14 17:00

919 arc 23 DYPB reconnection 1 wk 06/06/14 13:00 16/06/14 12:00

920 arc 23 QPS et nQPS validation 1 wk 16/06/14 13:00 23/06/14 12:00

921 arc 23 Cool down can start 0 days 23/06/14 12:00 23/06/14 12:00

923 arc 34 Sector 34 395 days 19/11/12 08:00 07/07/14 17:00

966 arc 34, LSS4L Cablofil and cable pulling ‐ de Q7 à 
Q10

8 days 02/06/14 08:00 12/06/14 17:00

1084 arc 34 BLM & nQPS 81 days 10/03/14 08:00 07/07/14 17:00

1085 arc 34  BLM and cable trays re‐installation3 wks 30/05/14 08:00 20/06/14 17:00

1086 arc 34 Walkway removal 3 days 26/05/14 08:00 28/05/14 17:00

1087 arc 34 Walkway reinstallation 3 days 23/06/14 08:00 25/06/14 17:00

1088 arc 34 DYPB reinstallation 1.5 wks 12/06/14 13:00 23/06/14 17:00

1089 arc 34 UPS consolidation 8 wks 28/04/14 08:00 25/06/14 17:00

1090 arc 34 Worldfip available 1 day 10/03/14 08:00 10/03/14 17:00

1091 arc 34 DYPB reconnection 1 wk 24/06/14 08:00 30/06/14 17:00

1092 arc 34 QPS et nQPS validation 1 wk 01/07/14 08:00 07/07/14 17:00

1093 arc 34 Cool down can start 0 days 07/07/14 17:00 07/07/14 17:00

1095 arc 45 Sector 45 368 days 16/02/13 08:00 14/08/14 17:00

1126 arc 45, LSS4R Cablofil and cable pulling ‐ de Q7 à 
Q10

8 days 02/07/14 13:00 14/07/14 12:00

1127 arc 45, LSS5L Cablofil and cable pulling ‐ de Q7 à 
Q10

8 days 10/07/14 13:00 22/07/14 12:00

1241 arc 45 BLM & nQPS 62 days 19/05/14 08:00 14/08/14 17:00

1242 arc 45  BLM and cable trays re‐installation3 wks 23/06/14 08:00 11/07/14 17:00

1243 arc 45 Walkway removal 3 days 18/06/14 08:00 20/06/14 17:00

1244 arc 45 Walkway reinstallation 3 days 14/07/14 08:00 16/07/14 17:00

1245 arc 45 DYPB reinstallation 1.5 wks 22/07/14 13:00 31/07/14 17:00

1246 arc 45 UPS consolidation 8 wks 19/05/14 08:00 15/07/14 17:00

1247 arc 45 Worldfip available 1 day 14/07/14 08:00 14/07/14 17:00

1248 arc 45 DYPB reconnection 1 wk 01/08/14 08:00 07/08/14 17:00

1249 arc 45 QPS et nQPS validation 1 wk 08/08/14 08:00 14/08/14 17:00

1250 arc 45 Cool down can start 0 days 14/08/14 17:00 14/08/14 17:00

06/05 Cablofil and cable pulling ‐ de Q7 à Q10

22/05

11/04 BLM and cable trays re‐installation

08/04 Walkway removal

07/05 Walkway reinstallation

28/04 DYPB reinstallation

20/02 Worldfip available

08/05 DYPB reconnection

15/05 QPS et nQPS validation

22/05

23/06

16/05 Cablofil and cable pulling ‐ de Q7 à Q10

23/06

25/04 BLM and cable trays re‐installation

22/04 Walkway removal

19/05 Walkway reinstallation

08/05 DYPB reinstallation

28/02 Worldfip available

06/06 DYPB reconnection

16/06 QPS et nQPS validation

23/06

07/07

02/06 Cablofil and cable pulling ‐ de Q7 à Q10

10/03 07/07

30/05  BLM and cable trays re‐installation

26/05 Walkway removal

23/06 Walkway reinstallation

12/06 DYPB reinstallation

28/04 UPS consolidation

10/03 Worldfip available

24/06 DYPB reconnection

01/07 QPS et nQPS validation

07/07

14/08

02/07 Cablofil and cable pulling ‐ de Q7 à Q10

10/07 Cablofil and cable pulling ‐ de Q7 à Q10

19/05 14/08

23/06  BLM and cable trays re‐installation

18/06 Walkway removal

14/07 Walkway reinstallation

22/07 DYPB reinstallation

19/05 UPS consolidation

14/07 Worldfip available

01/08 DYPB reconnection

08/08 QPS et nQPS validation

14/08
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