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18/2/2005 Beam Loss LHC installation planning

SECTOR 8 - 1 7 - 8 4 - 5 3 - 4 5 - 6 6 - 7 2 - 3 1 - 2
BL section 1 Check location

2005 Jun persons 2 1 week / sector  70 quad,  2 persons
Jul 8 weeks / LHC   16 man weeks
Aug
Sep External BDI 2 Supports chambers installation
Oct 3 Chambers installation
Nov 4 Mini rack installation  ( BPM BLM) under quad
Dec ( electrical car in the tunnel)

2006 Jan ( transport of materials from lab to SR to Tunnel)
Coll persons 4 1/2 day/ 2 quadrupole 16 chambers   2 persons

Feb 1 1 4 5 2 3 70 quad  420 chambres 17.5 days 4 weeks
1 1 5 6 3 4 35 weeks/LHC  70 man weeks

Mar
External TS 5 Cupper cables installation

Apr 6 Cupper cables connection on the chambers
1 1 4 5 2 3 7 Cupper cables connection on the chambers

May  persons 2 1/2 day/ 2 quadrupole 24 cables  2 persons
70 quad  1680 cables 17.5 days 4 weeks

Jun 35 weeks/LHC  70 man weeks
1 1 4 5 2 3 Dump

Jul External EL 8 Fiber patch pannel installation
1 1 5 6 3 4  persons 2 1/2 day/ 4 quadrupole 32 fibers  2 persons

Aug Dump 70 quad  560 fibers  8.75 days  2 weeks
Coll 16 weeks/LHC  32 man weeks

Sep
1 1 5 6 3 4

Oct BEAM BL section 9 High Voltage cables test (CBH50)
10 Analog cables test (CB50) (with picometer and current source) 

Nov 11 Cables connection on the chassis
12 CFC installation and test

Dec 1 1 4 5 2 3 1 1 4 5 2 3 13 Optical fibres installation
14 Test from surface

2007 Jan persons 4 1 day  8 quad  8CFC, 8 Alim, 18 otical cords,  3  persons
70 quad  9 days  2 weeks/ sector  3 persons

Feb 19 weeks/LHC  57 man weeks
Mar
Apr
May BL section 15 Surface installation
Jun  persons 2 1 week / point  2 persons
Jul Man 8 weeks / LHC   16 man weeks
Aug BEAM BEAM BEAM BEAM BEAM BEAM BEAM weeks weeks

Weeks EXT BDI 4 5 4 4 5 5 4 4 35 140
Weeks EXT TS 5 6 5 5 6 6 5 5 43 86
Weeks EXT EL 2 3 2 2 3 3 2 2 19 38
Weeks BDI-BL 1 1 1 1 1 1 1 1 8 16
Weeks BDI-BL 1 1 1 1 1 1 1 1 8 16
Weeks BDI-BL 3 4 3 3 4 4 3 3 27 108

Works BDI / BL Works    1 Works    9 - 14 Works    15 140
Works BDI / EXT Works    2 - 4 140
Works TS/EL EXT Works    5 - 7 Works    8 124
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