
Planning_installation_BLM_BPM_190205.xls

18/2/2005 Beam Loss LHC installation planning

2006 2007
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Total Man 
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 weeks weeks weeks

Interconnection closure 1  -  2 10
Works 1 persons 2 1 1 8 16 BDI / BL
Works 2-4 persons 4 4 4 35 140 BDI Ext
Works 5-6 persons 2 5 5 43 86 TS  Ext
Works 7 persons 2 2 2 19 38 EL Ext
Works 8-13 persons 4 3 3 27 108 BDI / BL
Works 14 persons 2 1 1 8 16 BDI / BL

Interconnection closure 2 - 3 10 10
Works 1 1 1
Works 2-4 4 4 140 BDI/ BL
Works 5-6 5 5
Works 7 2 2 140 BDI Ext
Works 8-13 3 3
Works 14 1 1 124 TS/EL Ext

Interconnection closure 3 - 4 8 8
Works 1 1 1
Works 2-4 4 4
Works 5-6 5 5
Works 7 2 2
Works 8-13 3 3
Works 14 1 1

Interconnection closure 4 - 5 8 8
Works 1 1 1
Works 2-4 4 4
Works 5-6 5 5
Works 7 2 2
Works 8-13 3 3
Works 14 1 1

Interconnection closure 5 - 6 8 8
Works 1 1 1
Works 2-4 5 Dump 5
Works 5-6 6 6
Works 7 3 3
Works 8-13 4 4
Works 14 1 1

Interconnection closure 6-7 8 8
Works 1 1 1
Works 2-4 5 Coll 5
Works 5-6 6 Dump 6
Works 7 3 3
Works 8-13 4 4
Works 14 1 1

Interconnection closure 7 - 8 8 8
Works 1 1 1
Works 2-4 5 Coll 5
Works 5-6 6 6
Works 7 3 3
Works 8-13 4 4
Works 14 1 1

Interconnection closure 8 - 1 8 8
Works 1 1 1
Works 2-4 4 Beam 4
Works 5-6 5 5
Works 7 2 2
Works 8-13 3 3
Works 14 1 1
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